GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj and Rural Development Department – PRR (Plain) Grant – 2 number of works total costing Rs.1860.00 lakhs sanctioned in various G.Os under PRR (Plain) Grant prior to 01.04.2019 – Not Grounded - Cancellation of works – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 172 **Dated: 20-03-2020**

Read the following:-

1. U.O. Note No. FIN01-FMUOASD(WR1)80/2019 (Computer NO. 898809), dt: 29.5.2019 of Finance (FMU-WR.I) Department.
2. From the CE, PR, NABARD, Lr.No. MG2/ Upgradation of (Plain, SCC & STC) / Works/ 2019, dated: 17.07.2019.
3. Govt., Memo No. PREO PROG/9/2019, Dt: 11.09.2019.
4. From the ENC, PR, Lr.No.AEE/DEE/cancellation of works/Kadapa/2019, Dt. . 01.2020.

****

In the reference 1st read above, the Finance (FMU-WR.I) Department have stated that number of engineering works were sanctioned earlier even by relaxation of FRBM norms resulting in huge burden on the State exchequer. There is also a case for thorough review of ongoing projects as priorities have not been followed. Thin spread of resources is providing to be financially unwise. It is therefore, decided that all the Departments concerned will first halt works and do the following:

i) Engineering works sanctioned prior to 01.04.2019, but not grounded are cancelled;

ii) Works grounded but expenditure is less than 25% of originally estimated value shall be reviewed afresh. No payment will be done in this regard before obtaining orders afresh from appropriate authorities;

2. In pursuance to the above, in the reference 4th read above, the Engineer in Chief, Panchayat Raj, Andhra Pradesh, Vijayawada has submitted that the following works sanctioned under PRR (Plain) grant and which were not grounded were missed in the cancellation orders issued previously and requested to cancel the following two works:-

DETAILS OF WORKS SANCTIONED AND NOT GROUNDED AS ON 01.04.2019				
Sl. No	Admin Sanction & Grant	Name of the work	Est. cost Rs. in Lakhs	Status
1	G.O.Rt.No.911, Dt.17.07.2018 of PR&RD Dept., PRR(Plain)	Providing BT to the Road from Davagudi to Kosinepalli (via) Peddanduluru in Jammalamadugu (M0	1825.00	Tender submitted to COT for approval
2	G.O.Rt.No.1414, Dt:28-12-2018 of PR&RD Dept., PRR(Plain)	Construction of Low level causeway and CC Road in Maddunur (V) of Maddanur (M) of Jammalamadugu constituency, YSR Kadapa District	35.00	Agreement not entered

3. In accordance with instructions issued in the reference 1st read above, Government after examination of the matter, hereby cancel the above (2) number of works total costing Rs.1860.00 lakhs sanctioned in various G.Os under

PRR (Plain) Grant prior to 01.04.2019, but not grounded.

4. The Engineer in Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action in the matter accordingly.

5. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Vijayawada, Andhra Pradesh.
The Finance (FMU-PR&RD, RWS) Department
The Accountant General, Andhra Pradesh, Hyderabad.
The OSD to Min.(PR&RD)
The P.S. to Principal Secretary (PR&RD).
The PR&RD (Progs.II) Dept.,
Sc/Sf.

//FORWARDED::BY::ORDER//

SECTION OFFICER